

West 70th Street Corridor Study

Project Schedule <i>Meetings Location: Public Hearings will be held in the Council Chambers unless noted below.</i>	2006				2007												2008	
	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb
Project organization (Contract, SAC, etc)																		
PHASE 1																		
Existing Conditions Analysis - Data Collection																		
Public Information Meeting			*															
Public Hearing #1 : January 18: (7-9) W 70th Street Home Owners					*													
Public Hearing #2 : January 23: (7-9) W 70th St to W 66th St Home Owners					*													
Public Hearing #3 : February 22:(7-9) W 70th St to W 77th St Home Owners						*												
Public Hearing #4 : If necessary							*											
Traffic forecasts																		
Summary of key concerns, land use scenarios																		
Alternative Development																		
PHASE 2																		
ETC 1: Advisors to ETC; Issues; Existing/Future Conditions, Identify Alternatives													*					
City Council briefing (by Chairperson or staff)												*						
Evaluate Alternatives																		
ETC 2: Alternatives Evaluation													*					
Develop Implementation strategies																		
Draft Report; Public Information Meeting																	*	
Public Hearing & Comment Period																	*	
ETC 3: Review of public comment; Alternative refinement/selection																	*	
City Council briefing (workshop)																	*	
Prepare Final report																		
ETC 4: Implementation Strategies; Recommendations; Review of Final Report																		*
City Council Presentation (by Chairperson)																		*
Completion of Report, Project Wrap Up																		
Comprehensive Plan by Planning and Council																		